
ID Task Name Duration Start Finish

1 Start 0 days Tue 3/1/11 Tue 3/1/11

2 Preliminary Design 45 days Tue 3/1/11 Mon 5/2/11

3 City Preliminary Review 45 days Tue 3/1/11 Mon 5/2/11

4 Design Development 60 days Tue 5/3/11 Mon 7/25/11

5 City Planning Review 60 days Tue 5/3/11 Mon 7/25/11

6 City Approval In Principle 0 days Mon 7/25/11 Mon 7/25/11

7 Final Development Permit Drawings 20 days Tue 7/26/11 Mon 8/22/11

8 Development Permit Application 60 days Tue 8/23/11 Mon 11/14/11

9 Construction Drawings 60 days Tue 7/26/11 Mon 10/17/11

10 Building Permit 40 days Tue 11/15/11 Mon 1/9/12

11 Construction Tender 30 days Tue 10/18/11 Mon 11/28/11

12 Equipment Costing 30 days Tue 10/18/11 Mon 11/28/11

13 Construction 160 days Tue 1/10/12 Mon 8/20/12

14 Commissioning 10 days Tue 8/21/12 Mon 9/3/12

15 End 0 days Mon 9/3/12 Mon 9/3/12
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Schedule subject to ALR approval.
Bill Christie Architect 
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